
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:44 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 998 Date: 24-Dec-2013 Tuesday

Approved Date:

Shift Hours: 06:00 am 02:30 pm Break: 00:30 Over Time:

Const Calendar Day: 568

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , work on the skirt , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Ernest , Guowu , Ma , Mike , Reggie , & Zack had to work on Electro Slag Weld . Crews had to
prepare their tools & equipments. They were done at 7:10 AM.

Rick had to work on Joint V . Face A between 9 & 13 meters . Rick had to heat & excavate . He started
at 7;15 AM. He was done at 9:10 AM.

After that , he had to work with his crews in all areas & work with the QA & QC .

Ernest had to work on Joint T . Face A between 9 & 13 meters . Ernest had to clean , grind , heat , &
weld . He started at 7:15 AM.

Mike had to work on Joint E . Face A between 9 & 13 meters . Mike had to clean , grind , heat , & weld .
He started at 7:30 AM. Mike had to problem with the welding machine at 9:30 AM. Rick & Mike had to
repair the welding machine . They were done at 10:30 AM.

Guowu had to work on Joint J . Face A between 9 & 13 meters . Wu had to clean & grind the weld . He
started at 7:20 AM.

Ma had to work on Joint J . Face B between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 7;15 AM.

Zack & Reggie had to work on Joint E . Face B between 3 & 9 meters . Crews had to heat & excavate
the weld . They started at 8:00 AM. Crews were done at 9:30 AM. They started to grind & clean the weld at
9:40 AM.

In addition to that , crews had to monitor the heat .

( For The Transversal Indications . For Ernest , Guowu , & Ma 4.0 Regular Hours )
( For The Transversal Indications . For Rick 2.0 Regular Hours )

Ed , James , Bernie , Bonifacio , & Jesse had to work with the welders . Check Ed & James 's report for
the welders
detailed activities .

Obra , Carlos , & Rene had to work on the skirt . Crews had to sort & fly to the site the bolts according
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to their locations . They started at 7:10 AM. Crews were done at 9:00 AM. & they had to extend the boom
for the 20 Ton Grove crane They were done at 10:00 AM.

In addition tot hat , crews had to work on the North East corner . They had to drive drift pins to align the
holes , & install the bolts . They were done at 10:50 AM.

Clint had to operate the 20 ton Grove crane & he had to work with the skirt crews .

Vector , Carlos , Jose P , & Rogelio had to work on miscellaneous activities on the tower . They started
at 7:15 AM.

Rogelio & Carlos had to work on the top of the footing box . Crews continued to work on the concrete
repairs . They had to chip & remove the concrete from the West side .

Vector & Jose had to work on house keeping & work with the other crews in all areas .

Tower crews were done at 10:50 AM. They had to wrap up their tools & equipments . Crews left at
11:00 AM.

In the office , I had to work on my report . I was done at 2:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

4.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

4.00

2294

0.00

No

0.00 0.00

WELDER, 600 AMP

4.00

2293

0.00

No

0.00 0.00

WELDER, 600 AMP

4.00

2292

0.00

No

0.00 0.00

WELDING EQUIPMENT

4.00

*E0010562

0.00

No

0.00 0.00

WELDING EQUIPMENT

4.00

*E0030562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH CLINTON MONTGOMERYOperator 4.00 0.00 0.00 4.00

JNM RENE ESQUIVELIronworker 4.00 0.00 0.00 4.00

FOR OBRA PAULKIronworker 4.00 0.00 0.00 4.00

JNM CARLOS ALVERADOIronworker 4.00 0.00 0.00 4.00

APP ZACHARIAH MACDONALDIronworker 4.00 0.00 0.00 4.00

APP REGINALD HUMPHREYIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL JIMENEZIronworker 4.00 0.00 0.00 4.00

JNM MAN CHUN MAIronworker 4.00 0.00 0.00 4.00

JNM GUOWU CHENIronworker 4.00 0.00 0.00 4.00

JNM ERNEST CONNORSIronworker 4.00 0.00 0.00 4.00

FOR EARL CLAYBORNIronworker 4.00 0.00 0.00 4.00
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WELDING EQUIPMENT

4.00

*E0010562

0.00

No

0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

4.00

000743

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

4.00

002363

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM JOSE PRADOSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 4.00 0.00 0.00 4.00
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